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ATLAS Module Production
• In total, ~11 000 modules must be built (~8000 on-detector modules)
• World-wide effort amongst many different institutes

• Germany contributes to production with ~1900 modules
• Munich: 100 modules
• Siegen: 200 modules
• Göttingen: 600 modules
• Bonn: 1000 modules (+600 assemblies from Göttingen) 

[Ruben Förster]



ATLAS Module Production (at FTD)
• Module production consists of many different production steps

• Extensive QC measurements after each production step are required 
to ensure good quality along the full chain of production

• -> reduced QC as much as possible to speed-up production

• Most of the production steps happen in the ISO7 clean room area

• Team effort: many technicians, working students, staff and PhD students… 
• more than 14 people are actively working on the module production in 

the clean room 

Part of the whole team 
(not a one-man-show)

Pixel detector module 
made in Bonn

Module assembly tooling
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Where do we stand?
• 756 / 1800 modules are assembled (constant rate of 18 modules per week since a few months)

• We increased our testing capabilities (initial testing due to 2nd setup in clean room): 588/1800 are initially tested

• Coating (due to logistics) still a bottleneck in our production

• Completed (final tested) modules: 270 / 1800 (mainly in Göttingen)

• Deadline by production management is ~end of 2027
• Assembly will be finished in summer 2027
• FINAL testing lasts until end of 2027

 
ATLAS module production activities

in the cleanroom will last 
(at least) until end of 2027 
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Where do we stand?
• 790 / ~1800 modules are assembled (constant rate of 18 modules per week since a few months)

• We increased our testing capabilities (initial testing due to 2nd setup in clean room): 600/~1800 are initially tested

• Coating (due to logistics) still a bottleneck in our production

• Completed (final tested) modules: 300 / ~1800 (mainly in Göttingen)

• Deadline by production management is ~end of 2027
• Assembly will be finished in summer 2027
• FINAL testing lasts until end of 2027

 
ATLAS module production activities

in the cleanroom will last 
(at least) until end of 2027 
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ATLAS ITk Modules

[Ruben Förster]

• Main components of hybrid pixel module:
• Flexible PCB
• Silicon sensor
• Silicon readout chip

• A few facts
• Module size: 4 x 4 cm²
• Module thickness: 600 – 700 um
• 4 R/O chips on a single sensor tile
• 400 x 384 pixels on each R/O chip
• Each pixel has a size of 50 x 50 um²
• Very fast and radiation tolerant R/O chip

• To be used in the new ATLAS pixel detector

• Smallest unit of the detector
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BACKUP
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Module Production Steps in Cleanroom

… Reception of flex and bare module
… Glue flex to bare module -> mechanical connection

… Wirebonding of module -> electrical connection
… Parylene masking/demasking -> parylene coating for HV protection
… Canopy attachment (OBWBP) -> protect wirebonds

Many QC steps and electrical testing in between steps

[Ruben Förster]
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Assembly & Wirebonding

Assembly & Wirebonding

1. Glue flex to bare module
2. Metrology of module
3. Wirebonding
4. Pull tests

Assembly:
6 dedicated assembly tools

Wirebonding
2 wirebonding machines in operation
Pull tester for wirebonding QC
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Parylene Coating

Parylene coating

1. Masking of module
2. Parylene coating (done externally)
3. De-masking of module
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OBWBP

OBWBP (wirebond protection)

1. Attach wirebond protection
2. Final envelope measurement
3. Ready for final testing
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Module Testing

Module Testing
• Dedicated test stand(s) for electrical testing
• Warm and cold testing
• Test stand features DCS and interlock system for 

unsupervised testing
• Done at various stages during module production
• Two test stands during production -> currently only 

one in operation (still in our lab)
• Preparation for re-location of setup is ongoing

• One setup will move into ISO7 (in preparation)
• One setup is planned for ISO6 -> used for tests with 

radioactive source
• Instead of N2, we will use dried, pressured air using 

dedicated adsorption dryer (ATLAS Copco CD5) -> 
Jerome installed tubing for ISO6/7

• Everything will be properly cleaned to keep 
cleanroom clean Styrodur is covered with tape to make the test setup 

compatible with clean room environment
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